

CHECKLIST

ERP Programme Readiness Checklist

ERP Programme Readiness Checklist

A practical, one-page discipline for leadership teams about to commit to an ERP programme. Work through each gate honestly; any 'not yet' answer is a risk to retire before kickoff, not after.

Inside this document

- Business case owned by a single accountable executive.
- Process discovery complete before scope is locked.
- Data migration rehearsed twice on current extracts.
- Cutover scripted, timed and rehearsed end to end.
- Hypercare staffed for the first weeks after go-live.